
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0016

VB I-70 Super-fund Site

SDMS Document ID

2022567

Time Period: 15MAY04 21MAY04 Report # I 008| !

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

51

11,675.50

Date of Last Accident:

Hours Worked w/o Accident:

28APR04

5,432

Comments/Issues: None.
tr°l 0 a m.. „

Project QC/QA Report
Project Deficiencies: None. DOCUMEivrr
Comments/Issues: None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

01APR04
01MAY04
01DEC04

01APR04

Finished

15JUN04
30SEP04
15JAN05

28JAN05

DUR
Current

Start

1APR04*

01MAY04*

01APR04*

Finished

15JUN04

30SEP04

28JAN05

DUR
%

Complete

65
25
0

50
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
• Thirteen homes remediated, with a total of fifty-nine to date.
• Property owners were contacted and restoration appointments were scheduled.
• Restoration appointments were completed at 5 properties, for a total of 186 restoration appointments year to

date.
• Digital copies of property files were created and property completion packets composed.
• Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, May 19, 2004 for a weekly

meeting.
• Site Coordination team attended Xeriscape Training with the Denver Water Board May 21, 2004.
• Site Coordination team composing Access Agreements to be sent to all candidate properties.

Upcoming Project Activities

• Crew scheduled to remediate 8 homes next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
46

198,469

To Date
59

238,969

Comment

Project Photos

Additional Comments/Observations
a None

Signed: MicfieCCeSmith Date:
21MAY04

Confidential Page 2 of 2 7/19/2004


